
11/16/2016 20161215

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

CNP166 Pay Period:  11/16/2016Contract: Estimate Number: 0010 to  12/15/2016Estimate Type: Progress Estimate Approved:No

Thomson & Thomson, Inc.Contractor:

Contractor's
Address:

PO Box 10037
Jackson,  TN   38308-0100

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

12/04/2015

12/10/2015

01/08/2016

03/07/2016

%

$0.00

328.0

322.0

322.0

98.17

%Percent Complete($):

%Percent Behind:

HENRY

24.92

Date Notice to Proceed: 01/29/2016

12/21/2016

$1,144,771.25

$1,121,346.25

$849,592.48 $45,234.49$804,357.99

$0.00

$-143.00Test Report Payment Adjustments:

$849,449.48 $793,577.59 55,871.89

$849,592.48 $45,234.49$804,357.99

$0.00 $0.00

$-10,780.40 $10,637.40

$0.00 $0.00

The repair of the bridge on S.R. 140 over Mill Creek

73.25

20161215

Project(s): 40030-4208-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

NA100.00 00252555,871.8940030-4208-04 25The repair of the bridge on S.R. 140 over Mill Creek (L.M. 2

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

40030-4208-04 0500 900 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $20,105.00

0.000

1.000

$0.00

$20,105.00

104-03.97 ADDITIONAL WORK
(DESCRIPTION)/SUPPORT
BRACKETS FOR CANTILEVER
DECK

40030-4208-04 0500 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $22,000.00

0.000

0.800

$0.00

$17,600.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

40030-4208-04 0500 9012 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $740.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

40030-4208-04 0500 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90100500

-228.98-228.980

-92.04-92.040

40030-4208-04 0500 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90110500

-1,216.99-1,216.990

-879.82-879.820
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.50 1.001.00 0.000.0040030-4208-04 0500 0020 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,000.00

0.000

1.000

$0.00

$5,000.00

201-01 CLEARING AND GRUBBING

40030-4208-04 0500 0030 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $14,000.00

0.000

1.000

$0.00

$14,000.00

202-01.02 REMOVAL OF ASBESTOS

40030-4208-04 0500 0040 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $28.00

0.000

0.000

$0.00

$0.00

203-03 BORROW EXCAVATION
(UNCLASSIFIED)

40030-4208-04 0500 0050 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

800.000 $5.50

0.000

256.000

$0.00

$1,408.00

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)

40030-4208-04 0500 0060 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $25.00

0.000

451.600

$0.00

$11,290.00

303-02 MINERAL AGGREGATE, TYPE B
BASE, GRADING (DESCRIPTION)/
(DESCRIPTION)

40030-4208-04 0500 0070 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $155.00

0.000

34.690

$0.00

$5,376.95

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

40030-4208-04 0500 0080 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $145.00

68.640

141.650

$9,952.80

$20,539.25

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0040030-4208-04 0500 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90000500

23.8723.870

0.000.000

40030-4208-04 0500 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90010500

80.1080.100

32.0432.040

40030-4208-04 0500 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

40030-4208-04 0500 0090 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $965.00

0.000

0.000

$0.00

$0.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

40030-4208-04 0500 0100 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,200.00

0.073

0.113

$87.60

$135.60

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT01000500

-135.60-0.113

-87.60-0.073
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

40030-4208-04 0500 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

40030-4208-04 0500 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

40030-4208-04 0500 0110 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

75.000 $135.00

131.720

131.720

$17,782.20

$17,782.20

411-01.10 ACS MIX(PG64-22) GRADING D

40030-4208-04 0500 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90050500

260.45260.450

260.45260.450

40030-4208-04 0500 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

40030-4208-04 0500 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90070500

96.1296.120

96.1296.120
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

40030-4208-04 0500 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

40030-4208-04 0500 0120 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

380.000 $6.00

250.670

531.560

$1,504.02

$3,189.36

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT

40030-4208-04 0500 0130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $800.00

0.000

4.000

$0.00

$3,200.00

602-10.50 STRUCTURAL STEEL REPAIR

40030-4208-04 0500 0140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $1,100.00

0.000

8.000

$0.00

$8,800.00

602-10.60 BEARING DEVICE (DESCRIPTION)/
(SEE PLANS)

40030-4208-04 0500 0150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $1,000.00

0.000

8.000

$0.00

$8,000.00

604-03.60 BRIDGE JOINT SEISMIC
MODIFICATION (DESCRIPTION)/
(LONGITUDINAL)

40030-4208-04 0500 0160 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

390.000 $10.00

390.000

390.000

$3,900.00

$3,900.00

604-04.02 APPLIED TEXTURE FINISH
(EXISTING STRUCTURES)

40030-4208-04 0500 0170 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

460.000 $9.50

459.170

459.170

$4,362.12

$4,362.12

604-05.31 BRIDGE DECK GROOVING
(MECHANICAL)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

89.46 217.86217.86 0.000.0040030-4208-04 0500 0180 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $80.00

0.000

217.860

$0.00

$17,428.80

604-10.05 CONCRETE

40030-4208-04 0500 0190 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $9,000.00

0.000

1.000

$0.00

$9,000.00

604-10.07 CONCRETE REMOVAL

40030-4208-04 0500 0200 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $625.00

0.000

145.930

$0.00

$91,206.25

604-10.09 CONCRETE

40030-4208-04 0500 0210 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $35,000.00

0.000

1.000

$0.00

$35,000.00

604-10.13 CONCRETE SLAB REMOVAL

40030-4208-04 0500 0220 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,000.00

0.000

1.000

$0.00

$7,000.00

604-10.14 REMOVE EXISTING WEARING
SURFACE

40030-4208-04 0500 0230 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

75,500.000 $1.20

0.000

75,500.000

$0.00

$90,600.00

604-10.18 REINFORCING STEEL (REPAIRS)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT02300500

0.000.000

10,725.008,937.500

Page 7RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

907.59 566.86566.86 0.000.0040030-4208-04 0500 0240 C.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

600.000 $70.00

0.000

566.860

$0.00

$39,680.20

604-10.42 CONCRETE REPAIRS

40030-4208-04 0500 0250 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

34.000 $600.00

0.000

34.000

$0.00

$20,400.00

604-10.45 EXPANSION JOINT REPAIRS
(TYPE F)

40030-4208-04 0500 0260 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

80.000 $110.00

0.000

18.630

$0.00

$2,049.30

604-10.54 CONCRETE REPAIRS

40030-4208-04 0500 9013 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

-104.840

$0.00

$-104.84

604-22.50 DEFECTIVE CONCRETE

40030-4208-04 0500 0270 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

640.000 $40.00

0.000

640.000

$0.00

$25,600.00

606-09.03 PRECAST CONCRETE PILES
(SIZE 1)

40030-4208-04 0500 0280 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,000.000 $44.00

0.000

2,400.000

$0.00

$105,600.00

606-24.10 SHEET PILES

40030-4208-04 0500 0290 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

569.000 $185.00

0.000

568.000

$0.00

$105,080.00

615-02.02 PRESTRESSED CONCRETE BOX
BEAM (17" X 36")

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT02900500

-7.40-0.040

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

235.50 332.00332.00 0.000.0040030-4208-04 0500 0300 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

332.000 $84.00

0.000

332.000

$0.00

$27,888.00

620-05.01 CONC PARAPET SINGLE SLOPE
(STD-1-1SS)

40030-4208-04 0500 0310 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

108.000 $63.50

54.000

108.000

$3,429.00

$6,858.00

705-01.01 GUARDRAIL AT BRIDGE ENDS

40030-4208-04 0500 9009 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $79.38

0.000

0.000

$0.00

$0.00

705-01.50 SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

40030-4208-04 0500 0320 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,400.00

2.000

4.000

$4,800.00

$9,600.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

40030-4208-04 0500 0330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

66.000 $11.00

0.000

58.000

$0.00

$638.00

705-04.50 PORTABLE BARRIER RAIL
DELINEATOR

40030-4208-04 0500 0340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $4,200.00

0.000

2.000

$0.00

$8,400.00

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

40030-4208-04 0500 0350 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

350.000 $1.75

0.000

130.000

$0.00

$227.50

707-08.11 HIGH-VISIBILITY CONSTRUCTION
FENCE
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

275.06 184.81184.81 0.000.0040030-4208-04 0500 901 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $33.20

0.000

184.810

$0.00

$6,135.69

709-05.06 MACHINED RIP-RAP (CLASS A-1)

40030-4208-04 0500 0360 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,000.00

0.000

0.700

$0.00

$4,900.00

712-01 TRAFFIC CONTROL

40030-4208-04 0500 0370 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

643.000 $24.00

0.000

540.000

$0.00

$12,960.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

40030-4208-04 0500 0380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $30.00

0.000

24.000

$0.00

$720.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

40030-4208-04 0500 0390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $31.00

0.000

21.000

$0.00

$651.00

712-05.03 WARNING LIGHTS (TYPE C)

40030-4208-04 0500 0400 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

357.000 $7.45

0.000

550.500

$0.00

$4,101.23

712-06 SIGNS (CONSTRUCTION)

40030-4208-04 0500 0410 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $12.00

0.000

0.000

$0.00

$0.00

712-07.03 TEMPORARY BARRICADES (TYPE
III)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

2809.00 4,759.004,759.00 0.000.0040030-4208-04 0500 0420 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,943.000 $1.70

0.000

4,759.000

$0.00

$8,090.30

712-09.01 REMOVABLE PAVEMENT
MARKING LINE

40030-4208-04 0500 0430 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $10.00

0.000

18.000

$0.00

$180.00

712-09.04 REMOVABLE PAVEMENT
MARKING (STOP LINE)

40030-4208-04 0500 0440 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.700 $6,000.00

0.000

0.000

$0.00

$0.00

716-13.01 SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

40030-4208-04 0500 0450 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $45,000.00

0.000

1.000

$0.00

$45,000.00

717-01 MOBILIZATION

40030-4208-04 0500 0460 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $21,000.00

0.000

1.000

$0.00

$21,000.00

730-40 TEMPORARY TRAFFIC SIGNAL
SYSTEM

40030-4208-04 0500 0470 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $3.50

0.000

0.000

$0.00

$0.00

740-11.01 TEMPORARY SEDIMENT TUBE
8IN (DESCRIPTION)/(SEE PLANS)

40030-4208-04 0500 0480 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $40.00

0.000

0.000

$0.00

$0.00

801-03 WATER (SEEDING & SODDING)
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DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

40030-4208-04 0500 0490 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

900.000 $6.50

0.000

0.000

$0.00

$0.00

803-01 SODDING (NEW SOD)

40030-4208-04 0500 0500 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

900.000 $0.90

0.000

0.000

$0.00

$0.00

805-12.01 EROSION CONTROL BLANKET
(TYPE I)

V47 - TSMR *END OF REPORT*
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